CY 2023 SDO ANGELES CITY PROCUREMENT MONITORING REPORT

Cole Pocument Program/Project FMO: End-Liber	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers			Date of Receipt of Inv	ation		Remarks	
		Pne-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notes to Proceed	Delivery/ Completion	Inspection & Acceptance		00	Total	1	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Cor	Deliveryl Completion/ Acceptance (Expplicable)	(Explaining changes from the APP)
COMPLETE PROCURBILINI ACTIVITIES																								
G000S																								
Release of Program Support Funds for the Implementation of SDO 1 SY 2023-2024 School-Based Feeding Program (SBFP) which includes Nutritious Food Products, Milk, and Operational Expenses City	Competitive Bidding	May 12, 2023	June 1, 2023	June 8, 2023	June 26, 2023	June 26, 2023	June 26, 2023	July 13, 2023						GAA	17,094,240.00		COA and ACPST-CCI							On - Going Procuremen
Funding requirements for the Allocation of Flexible Learning Options-Learning Resources and the development and production of Self-Learning MOdules (SMA) for CY 2023	Competitive Bidding	June 1, 2023	June 16, 2023	June 26, 2023	July 10, 2023	July 10, 2023	July 10, 2023	July 25, 2023						GAA	13.252.034.00		COA and ACPST-CCI							On - Going Procuremen
3 Funding requirements for the Procurement of Learning Tools and Equipment Technical-Vocational-Livellhood (LTE-TVL) City 15P-bib Serior High Schore	Competitive Bidding	July 7, 2023	July 28, 2023	August 3, 2023	August 15, 2023	August 15, 2023	August 15, 2023	August 16, 2023						GAA	1.368.893.00		COA and ACPST-CCI							On - Going Procureme

MARIA CRISTINA S. SARMIENTO BAC Secretariat Recommended for Approval by

ERNANDINIA/P(OTCHENGCO

oroved:

RONALDO A. POZON PhD, CESO V Head of Procuring Entity